

**Grantee: State of Washington**

**Grant: B-08-DN-53-0001**

**January 1, 2013 thru March 31, 2013 Performance Report**

---



**Grant Number:**

B-08-DN-53-0001

**Obligation Date:****Award Date:****Grantee Name:**

State of Washington

**Contract End Date:****Review by HUD:**

Original - In Progress

**Grant Amount:**

\$28,047,781.00

**Grant Status:**

Active

**QPR Contact:**

No QPR Contact Found

**Estimated PI/RL Funds:**

\$7,000,000.00

**Total Budget:**

\$35,047,781.00

## Disasters:

### Declaration Number

NSP

## Narratives

### Areas of Greatest Need:

The housing bubble has burst in the state of Washington. The national economic slowdown and banking crisis, combined with huge job losses in local economies, have taken a heavy toll on the Washington housing market and economy. The prospects for the Washington housing market look grim and will likely continue to decline until the foreclosure crisis is abated.

Data released by HUD present an ominous outlook for the Washington housing market. The HUD NSP Foreclosure Needs Data report shows over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments. The foreclosure rate in Washington increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data. According to data released by the Department of Housing and Urban Development, the state of Washington has over 122,000 subprime mortgages. The rise in foreclosures is expected to continue over the next few years. Some estimate Washington may have over 100,000 foreclosures by the end of 2010.

The rise in foreclosures is causing a significant drop in the value of homes and home sales. The median price of homes reached its peak in 2006. By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more than \$300,000 in 2006 to \$253,500 in 2009. The Washington economy has lost roughly one-sixth of the value of its residential property.

Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax base. Foreclosures account for a loss of nearly \$9 billion of property value. The loss of property value, tax base and equity will continue to increase unless steps are taken to stop it.

### Distribution and and Uses of Funds:

The Washington housing and foreclosure crisis is taking the fuel out of local economies. Foreclosures are causing a deflation of housing prices, which causes credit markets to freeze and results in a drop in home sales, which contributes to even more foreclosures. A metaphorical chase develops where one factor contributes to the haste of the other factors. As a result, over the past year the number and rate of foreclosures in Washington has tripled. The situation is expected to get worse without intervention to stop the rise of foreclosure rates.

The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide emergency financial assistance to local jurisdictions. It distributed the funds to approximately 26 jurisdictions. Together they plan to recover approximately 500 foreclosed properties. Nearly all of the jurisdictions plan to use some of the properties to house very low income households. Although they are required to use 25% of their NSP funds to house very low income households, they will exceed this target. Collectively they plan to house roughly 180 very low income households which represent 36% of the total NSP target.

A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used by non-profit agencies to provide supportive housing for homeless families. Four out of six counties (King, Kitsap, Snohomish, Clark and Spokane) are going to solicit contracts from non-profit agencies. The cities of Federal Way, Kent, Tacoma, and Vancouver are also going to enter into contracts with non-profits agencies.

Seven jurisdictions are working with their local housing authorities. A number of these units will be used for supportive housing. These cities include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm. Together they plan to provide 24 housing units to very low income households.

Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and sell them to very low income households. The cities include Aberdeen, Lakewood, Spokane County and Toppenish. This partnership will recover 24 housing units.

The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development organization (Pierce County), and community land trust (Seattle). These partnerships will recover 37 housing units for very low income households.

The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible buyers and tenants. They plan to recover and place 15 low income households in foreclosed properties that they recover.

## Definitions and Descriptions:

### Low Income Targeting:

### Acquisition and Relocation:

### Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$32,289,472.12
Total Budget	(\$195,519.00)	\$32,289,472.12
Total Obligated	(\$195,519.00)	\$31,982,441.12
Total Funds Drawdown	\$143,349.21	\$28,480,996.07
Program Funds Drawdown	\$142,752.57	\$26,122,732.40
Program Income Drawdown	\$596.64	\$2,358,263.67
Program Income Received	\$0.00	\$3,961,518.27
Total Funds Expended	\$145,175.60	\$28,461,239.21
Match Contributed	\$0.00	\$0.00

## Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$4,207,167.15	\$0.00
Limit on Admin/Planning	\$2,804,778.10	\$1,588,430.29
Limit on State Admin	\$0.00	\$1,588,430.29

## Progress Toward Activity Type Targets

## Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$7,011,945.25	\$13,120,403.75

## Overall Progress Narrative:

During this quarter, over \$222,000 was expended in both grant funds (\$210,688) and program income (PI) funds (\$12,071). This brings total expenditures of over \$26 million of grant funds and \$2.3 million in PI funds. This represents total expenditures (both NSP grant and PI funds) of over 101 percent of the initial NSP1 grant. (Or \$28.5 million out of initial \$28.1 million grant).

Washington State's NSP1 program is in the phase where most local jurisdictions are finishing up or have completed their NSP projects. To date, over 350 properties have been recovered and put back into productive use, representing over \$40 million in assessed value. Many of the jurisdictions have concluded building or rehabilitating the acquired foreclosed properties and have sold or rented them to income eligible families and thus have met their national objectives. A few of the jurisdictions are still working on rehabilitation/redevelopment of the properties and will try to get homeowners or renters in them soon.

>

>It has taken us longer than expected to close out the NSP projects that are completed. We finally have our official closeout documents ready and have successfully closed our first NSP project. We expect to close out a number of completed projects in the next quarter.

## Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
8001, Aberdeen NSP	\$0.00	\$1,189,838.00	\$729,475.86
8002, Centralia NSP	\$0.00	\$0.00	\$0.00
8003, Clark Co NSP	\$0.00	\$1,577,664.00	\$1,577,664.00
8004, Everett NSP	\$0.00	\$546,899.00	\$545,502.85
8005, Federal Way NSP	\$0.00	\$344,657.00	\$344,657.00



8006, Hoquiam NSP	\$0.00	\$701,198.00	\$446,546.01
8007, Kelso NSP	\$0.00	\$514,472.00	\$396,102.10
8008, Kent NSP	\$0.00	\$475,264.00	\$475,264.00
8009, King Co NSP	\$0.00	\$3,972,014.00	\$2,385,719.50
8010, Kitsap Co NSP	\$0.00	\$1,276,898.00	\$778,772.23
8011, Lacey NSP	\$0.00	\$356,065.00	\$354,587.89
8012, Lakewood NSP (RLF)	\$0.00	\$383,964.51	\$192,930.00
8012 (Non RLF), Lakewood NSP	\$47,048.70	\$433,863.00	\$407,336.78
8013, Moses Lake NSP	\$0.00	\$0.00	\$0.00
8014, Pasco NSP	\$0.00	\$566,810.00	\$384,654.79
8015, Pierce Co NSP	\$6,076.15	\$4,927,761.00	\$4,542,298.11
8016, Seattle NSP	\$0.00	\$905,853.00	\$905,853.00
8017, Snohomish Co NSP	\$9,159.40	\$2,410,628.00	\$2,392,065.05
8019, Spokane NSP	\$13,368.68	\$1,157,886.00	\$1,157,886.00
8020, Spokane Co NSP	\$66,953.68	\$689,625.00	\$689,625.00
8021, Sunnyside NSP	\$0.00	\$0.00	\$0.00
8022, Tacoma NSP	\$0.00	\$5,564,310.03	\$3,102,207.78
8023, Toppenish NSP	\$0.00	\$252,351.00	\$252,351.00
8024, Vancouver NSP	\$0.00	\$826,969.00	\$819,495.95
8025, Walla Walla NSP	\$0.00	\$306,974.00	\$306,974.00
8026, Wapato NSP	\$0.00	\$0.00	\$0.00
8027, Yakima NSP	\$0.00	\$1,831,635.00	\$627,756.29
8028, Yelm NSP	\$0.00	\$640,505.00	\$638,667.53
8029, CTED Project Admin	\$0.00	\$1,407,960.00	\$849,342.99
8030, Bellingham NSP	\$145.96	\$343,666.00	\$341,083.47
8031, Kennewick NSP	\$0.00	\$536,485.00	\$477,913.22
8099, NSP1 Unobligated Funds	\$0.00	\$111,512.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00



## Activities

<b>Grantee Activity Number:</b>	<b>01-8003 Clark County</b>
<b>Activity Title:</b>	<b>Clark Co NSP - Type A</b>

### Activity Category:

Homeownership Assistance to low- and moderate-income

### Project Number:

8003

### Projected Start Date:

02/18/2009

### Benefit Type:

Direct Benefit (Households)

### National Objective:

NSP Only - LMMI

### Activity Status:

Under Way

### Project Title:

Clark Co NSP

### Projected End Date:

03/19/2013

### Completed Activity Actual End Date:

### Responsible Organization:

Clark County

### Overall

	Jan 1 thru Mar 31, 2013	To Date
<b>Total Projected Budget from All Sources</b>	N/A	\$15,938.18
<b>Total Budget</b>	\$0.00	\$15,938.18
<b>Total Obligated</b>	\$0.00	\$15,938.18
<b>Total Funds Drawdown</b>	\$0.00	\$15,938.18
<b>Program Funds Drawdown</b>	\$0.00	\$15,938.18
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$15,938.18
Clark County	\$0.00	\$15,938.18
<b>Match Contributed</b>	\$0.00	\$0.00

### Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into an agreement with Columbia Non-Profit Housing. They will use NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Clark County will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Pete Monroe, County CDBG Manager,  
Address: Clark County, PO Box 5000  
Phone: (360) 397-2130 Email: [pete.munroe@clark.wa.gov](mailto:pete.munroe@clark.wa.gov)



Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

No change from previous quarter.

In process of closing.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/8	0/8	0
# Owner Households	0	0	0	0/0	0/8	0/8	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>01-8005 Federal Way</b>
<b>Activity Title:</b>	<b>Federal Way NSP - Type A</b>

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Activity Status:**

Completed

**Project Number:**

8005

**Project Title:**

Federal Way NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Federal Way

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$317,073.00

**Total Budget**

(\$195,519.00)

\$317,073.00

**Total Obligated**

(\$195,519.00)

\$317,073.00

**Total Funds Drawdown**

\$0.00

\$317,073.00

**Program Funds Drawdown**

\$0.00

\$317,073.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$317,073.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Federal Way LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Federal Way as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Federal Way needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Federal Way will enter into agreements with the Washington State Housing Finance Commission. It will use \$456,182.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Federal Way will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

**For more info:**

NSP Contact: Kolya McCleave, Human Services / CDBG Coordinator,

Address: City of Federal Way, PO Box 9718

Phone: (253) 835-2653 Email: kolya.mccleave@cityoffederalway.com

**Location Description:**

Anywhere within ZIP code areas No. 98003 and No. 98023.



## Activity Progress Narrative:

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	8/19	11/19	72.73
# Owner Households	0	0	0	0/0	8/19	11/19	72.73

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 01-8008 Kent

**Activity Title:** Kent NSP - Type A

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Project Number:**

8008

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Cancelled

**Project Title:**

Kent NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Kent

Overall	Jan 1 thru Mar 31, 2013	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

**Activity Description:**

Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kent needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kent will enter into agreements with King County. It will use \$151,501.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Kent will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Dinah Wilson, CDBG Coordinator,  
Address: City of Kent, 220 4th Avenue South  
Phone: (253) 856-5700 Email: drwilson@ci.kent.wa.us

**Location Description:**

Anywhere within the City of Kent's CDBG entitlement area.

## Activity Progress Narrative:

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0
# Owner Households	0	0	0	0/0	0/0	0/0	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 01-8014 Pasco

**Activity Title:** Pasco NSP - Type A

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Project Number:**

8014

**Projected Start Date:**

02/18/2003

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Pasco NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Pasco

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$27,500.00

**Total Budget**

\$0.00

\$27,500.00

**Total Obligated**

\$0.00

\$27,500.00

**Total Funds Drawdown**

\$0.00

\$27,500.00

**Program Funds Drawdown**

\$0.00

\$27,500.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$27,500.00

City of Pasco

\$0.00

\$27,500.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use \$19,141.00 of NSP funds to underwrite deferred loans that income eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Pasco will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

**Location Description:**

Anywhere within the City of Pasco's CDBG entitlement area.

## Activity Progress Narrative:

No change from previous quarter.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	2/3	2/3	100.00
# Owner Households	0	0	0	0/0	2/3	2/3	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>01-8022 Tacoma</b>
<b>Activity Title:</b>	<b>Tacoma NSP - Type A</b>

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Activity Status:**

Under Way

**Project Number:**

8022

**Project Title:**

Tacoma NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Tacoma

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$895,958.01

**Total Budget**

\$0.00

\$895,958.01

**Total Obligated**

\$0.00

\$895,958.01

**Total Funds Drawdown**

\$0.00

\$895,958.01

**Program Funds Drawdown**

\$0.00

\$560,595.48

**Program Income Drawdown**

\$0.00

\$335,362.53

**Program Income Received**

\$0.00

\$80,657.71

**Total Funds Expended**

\$0.00

\$895,958.01

City of Tacoma

\$0.00

\$895,958.01

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use \$154,174.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Tacoma will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Ric Teasley, Housing Division Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

**Location Description:**

Anywhere within the City of Tacoma's CDBG entitlement area.

## Activity Progress Narrative:

The City of Tacoma (via Tacoma Community Redevelopment Authority or TCRA) provided funding to three non-profit agencies to purchase, rehabilitate/redevelop and resale foreclosed properties. TCRA also provided funds directly to eligible, first-time homebuyers through a direct down payment assistance program.

TCRA has completed its down payment assistance program after assisting 34 eligible homebuyers. TCRA provided funding to three developers: Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted to 69, surpassing the Tacoma's NSP target of 59.

Habitat for Humanity completed and sold 2 houses at Ainsworth Vista, bringing their total number of homes completed to 11; the remaining 2 houses are now estimated to be sold within the second quarter of 2013. THA acquired one home under the NSP program. HCT submitted their final billings under the NSP program; they currently have no NSP funds available to them.

Next quarter, Tacoma anticipates working with Habitat to complete the resale of their remaining houses. THA anticipates completing its final house under the NSP program. Tacoma is looking at internalize the remaining balance of NSP and directly acquire the houses for resale.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	40/30	40/30	100.00
# Owner Households	0	0	0	0/0	40/30	40/30	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>01-8024 Vancouver</b>
<b>Activity Title:</b>	<b>Vancouver NSP - Type A</b>

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Activity Status:**

Under Way

**Project Number:**

8024

**Project Title:**

Vancouver NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Vancouver

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$26,500.00

**Total Budget**

\$0.00

\$26,500.00

**Total Obligated**

\$0.00

\$26,500.00

**Total Funds Drawdown**

\$0.00

\$26,500.00

**Program Funds Drawdown**

\$0.00

\$26,500.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$26,500.00

City of Vancouver

\$0.00

\$26,500.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with Columbia Non-Profit Housing. It will use NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Vancouver will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n): Homeownership Assistance.

**For more info:**

NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334 Email: [peggy.sheehan@ci.vancouver.wa.us](mailto:peggy.sheehan@ci.vancouver.wa.us)**Location Description:**

Anywhere within Clark County.





Activity Progress Narrative:

No change from previous quarter. Ready to close.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/0	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	1/0	0/8	1/8	100.00
# Owner Households	0	0	0	1/0	0/8	1/8	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8001 Aberdeen</b>
<b>Activity Title:</b>	<b>Aberdeen NSP Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8001

**Project Title:**

Aberdeen NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Aberdeen

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$198,800.00

**Total Budget**

\$0.00

\$198,800.00

**Total Obligated**

\$0.00

\$198,800.00

**Total Funds Drawdown**

\$0.00

\$191,025.07

**Program Funds Drawdown**

\$0.00

\$191,025.07

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$191,025.07

City of Aberdeen

\$0.00

\$191,025.07

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use \$161,000 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Each foreclosed upon home or residential property must be purchased at a discount of at least one percent (1%) from the current market appraised value of the home or property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Lisa Scott, Community Development Director,  
Address: City of Aberdeen, 200 East Market  
Phone: (360) 537-3238 Email: lscott@aberdeensinfo.com

**Location Description:**

Anywhere within ZIP code area No. 98520



## Activity Progress Narrative:

No change from previous quarter.

The City of Aberdeen, in partnership with NeighborWorks, has purchased and rehabilitated 9 units and facilitated 2 new units with Habitat for Humanity, for a total of 11 units of housing. The houses have been funded under both Type B and Type Activities.

Of these 11, six of the houses are completed. Two of them, Habitat houses, have sold to income eligible homebuyers. One is being leased with an option to purchase. And three of the completed units are for sale. A seventh house is still in rehabilitation, pending the sale of other properties for additional rehab funds needed. Finally, there are 4 units, in 2 duplexes. Two are being rented to veterans, one is being rented to a senior and the fourth is at application for occupancy.

Although the housing market is beginning to slowly emerge, Aberdeen has faced tremendous market challenges. Property values continue to decrease and there is a very weak selling market. Aberdeen may decide to rent the houses that it has for sale.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/2	1/0	1/2	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>03-8004 Everett</b>
<b>Activity Title:</b>	<b>Everett NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8004

**Project Title:**

Everett NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Everett

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$0.00

**Total Budget**

\$0.00

\$0.00

**Total Obligated**

\$0.00

\$61,800.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$60,459.11

City of Everett

\$0.00

\$60,459.11

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority/Parkview Services. It will use \$126,000 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A

Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us

**Location Description:**

Anywhere within the City of Everett's CDBG entitlement area.

Activity Progress Narrative:

Moved budgets and related expenditures from 03-8004(LMMH) to 04-8004 (LH25) because all of the households had incomes below 50% MHI.

Program is now ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/3	0/3	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8009 King County</b>
<b>Activity Title:</b>	<b>King Co NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8009

**Project Title:**

King Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

King County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$2,486,787.00

**Total Budget**

\$0.00

\$2,486,787.00

**Total Obligated**

\$0.00

\$2,486,787.00

**Total Funds Drawdown**

\$0.00

\$1,519,609.00

**Program Funds Drawdown**

\$0.00

\$1,519,609.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$920,674.00

**Total Funds Expended**

\$0.00

\$1,519,609.00

King County

\$0.00

\$1,519,609.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use \$1,519,609 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Cheryl Markham, Community Development Manager,

Address: King County, 701 5th Avenue, Suite 3210

Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov

**Location Description:**

Anywhere within the King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

### Activity Progress Narrative:

To date, King County has recovered 12 foreclosed properties. The county, in partnership with some local nonprofits, purchased and rehabilitated 11 houses and one 4-plex. The 4-plex has been rented to formally homeless households. One of the houses is rented to a disabled household. Three single family homes were sold to disabled households, and nine single family homes were sold to income eligible households. This quarter, the final house was placed on the market and is set to close in May.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	3/7	3/7	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>03-8010 Kitsap County</b>
<b>Activity Title:</b>	<b>Kitsap Co NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8010

**Project Title:**

Kitsap Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

Kitsap County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$857,360.04

**Total Budget**

\$0.00

\$857,360.04

**Total Obligated**

\$0.00

\$857,360.04

**Total Funds Drawdown**

\$0.00

\$800,014.70

**Program Funds Drawdown**

\$0.00

\$529,349.56

**Program Income Drawdown**

\$0.00

\$270,665.14

**Program Income Received**

\$0.00

\$173,611.04

**Total Funds Expended**

\$0.00

\$800,014.70

Kitsap County

\$0.00

\$800,014.70

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use \$478,619 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Bonnie Tufts, Community Development Manager,  
Address: Kitsap County, 614 Division Street  
Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us

**Location Description:**

Anywhere within Kitsap County, including the city of Bremerton.





## Activity Progress Narrative:

Kitsap County partnered with Kitsap Community Resources to purchase and rehab 7 housing units (4 units as rental housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The first 4 units were duplexes, which have become KCR rental housing units for income eligible families. KCR has purchased 3 single family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a homebuyer has been identified. Kitsap County is waiting for the loan to close through USDA Rural Development.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	4/3
# of Multifamily Units	0	4/0
# of Singlefamily Units	0	0/3

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	3/3	3/3	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>03-8012 Lakewood</b>
<b>Activity Title:</b>	<b>Lakewood NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Cancelled

**Project Number:**

8012 (Non RLF)

**Project Title:**

Lakewood NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Lakewood

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$0.00

**Total Budget**

\$0.00

\$0.00

**Total Obligated**

\$0.00

\$0.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$0.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use \$148,863 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW

Phone: (253) 589-2489 Email: abush@cityoflakewood.us

**Location Description:**

Anywhere within the City of Lakewood's CDBG entitlement area.



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/0	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8014 Pasco</b>
<b>Activity Title:</b>	<b>Pasco NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8014

**Project Title:**

Pasco NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Pasco

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$220,751.00

**Total Budget**

\$0.00

\$220,751.00

**Total Obligated**

\$0.00

\$220,751.00

**Total Funds Drawdown**

\$243.78

\$158,235.64

**Program Funds Drawdown**

\$0.00

\$155,470.05

**Program Income Drawdown**

\$243.78

\$2,765.59

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$243.78

\$158,235.64

City of Pasco

\$243.78

\$158,235.64

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use \$120,000 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

**Location Description:**

Anywhere within the City of Pasco's CDBG entitlement area.

### Activity Progress Narrative:

The city of Pasco has recovered 11 foreclosed properties to date. This total includes down payment assistance provided to 8 eligible homeowners; three are below 50% median income which accounts for 43% of funds used. In addition, Pasco has purchased and rehabilitated 3 homes for resale to eligible households. Of these three, two properties have been sold to date. The remaining property for sale has recently been added to the MLS.

Pasco continues to look for additional properties to recover with the program income that they have earned in addition to providing additional down payment assistance to income eligible households.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/2	0/2	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8015 Pierce County</b>
<b>Activity Title:</b>	<b>Pierce Co NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8015

**Project Title:**

Pierce Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

Pierce County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$3,124,588.00

**Total Budget**

\$0.00

\$3,124,588.00

**Total Obligated**

\$0.00

\$3,124,588.00

**Total Funds Drawdown**

\$0.00

\$3,110,477.74

**Program Funds Drawdown**

\$0.00

\$3,110,477.74

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$3,110,477.74

Pierce County

\$0.00

\$3,110,477.74

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Funds in this activity (Type B) were reduced by \$85,261 and transferred to activity Type B\*. This was done so that more funds were available to fund households with incomes below 50% AMI.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use \$3,209,849 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Gary Aden, Housing Program Manager,  
Address: County of Pierce, 930 Tacoma Avenue South, Room 737  
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us

**Location Description:**

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Activity Progress Narrative:

No change from previous quarter.

Pierce County through the Pierce County Community Development Corporation (PCCDC) has provided first mortgage loans to 29 income eligible homebuyers to purchase and rehabilitate 28 foreclosed properties in Pierce County and one home that was newly constructed on vacant land acquired by PCCDC.

PCCDC will use the remaining NSP program income and grant funds to acquire and rehabilitate up to two additional foreclosed properties. PCCDC advertised for potential buyers and a list of ten potential buyers has been created. The foreclosed properties, to be acquired, have yet to be located.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	7/18	7/18	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8016 Seattle</b>
<b>Activity Title:</b>	<b>Seattle NSP Type B - Low/Mod</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8016

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Seattle NSP

**Projected End Date:**

03/31/2009

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Seattle

**Overall**

	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$660,000.00
<b>Total Budget</b>	\$0.00	\$660,000.00
<b>Total Obligated</b>	\$0.00	\$660,000.00
<b>Total Funds Drawdown</b>	\$0.00	\$660,000.00
<b>Program Funds Drawdown</b>	\$0.00	\$660,000.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$660,000.00
City of Seattle	\$0.00	\$660,000.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use \$309,006 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Mark Ellerbrook, Homeownership Program Manager,  
Address: City of Seattle, PO Box 94725  
Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov

**Location Description:**

Anywhere within the City of Seattle's CDBG entitlement area.



Activity Progress Narrative:

No change from previous quarter. Ready to close.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	1	1	0/0	17/10	17/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8017 Snohomish County</b>
<b>Activity Title:</b>	<b>Snohomish Co NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8017

**Project Title:**

Snohomish Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:****Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

Snohomish County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$258,170.00

**Total Budget**

\$0.00

\$258,170.00

**Total Obligated**

\$0.00

\$258,170.00

**Total Funds Drawdown**

\$0.00

\$258,170.00

**Program Funds Drawdown**

\$0.00

\$258,170.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$258,170.00

Snohomish County

\$0.00

\$258,170.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Snohomish County's LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use \$586,452 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a price that is less than one percent of the appraised value of the property. Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use — Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockefeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us

**Location Description:**

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

**Activity Progress Narrative:**

No change from previous quarter. Ready to close

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>03-8022 Tacoma</b>
<b>Activity Title:</b>	<b>Tacoma NSP - Type B</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8022

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Tacoma NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Tacoma

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$3,000,000.00
<b>Total Budget</b>	\$0.00	\$3,000,000.00
<b>Total Obligated</b>	\$0.00	\$3,000,000.00
<b>Total Funds Drawdown</b>	\$0.00	\$2,798,459.06
<b>Program Funds Drawdown</b>	\$0.00	\$1,261,208.72
<b>Program Income Drawdown</b>	\$0.00	\$1,537,250.34
<b>Program Income Received</b>	\$0.00	\$1,703,592.19
<b>Total Funds Expended</b>	\$0.00	\$2,798,459.06
City of Tacoma	\$0.00	\$2,798,459.06
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use \$1,389,349 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Division Manager,  
Address: City of Tacoma, 747 Market Street, Suite 1036  
Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

**Location Description:**

Anywhere within the City of Tacoma's CDBG entitlement area.

## Activity Progress Narrative:

The City of Tacoma (via Tacoma Community Redevelopment Authority or TCRA) provided funding to three non-profit agencies to purchase, rehabilitate/redevelop and resale foreclosed properties. TCRA also provided funds directly to eligible, first-time homebuyers through a direct down payment assistance program.

TCRA has completed its down payment assistance program after assisting 34 eligible homebuyers. TCRA provided funding to three developers: Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted to 69, surpassing the Tacoma's NSP target of 59.

Habitat for Humanity completed and sold 2 houses at Ainsworth Vista, bringing their total number of homes completed to 11; the remaining 2 houses are now estimated to be sold within the second quarter of 2013. THA acquired one home under the NSP program. HCT submitted their final billings under the NSP program; they currently have no NSP funds available to them.

Next quarter, Tacoma anticipates working with Habitat to complete the resale of their remaining houses. THA anticipates completing its final house under the NSP program. Tacoma is looking at internalize the remaining balance of NSP and directly acquire the houses for resale.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	8/13	8/13	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8003 Clark County</b>
<b>Activity Title:</b>	<b>Clark Co NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8003

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Clark Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

Clark County

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$477,660.53
<b>Total Budget</b>	\$0.00	\$477,660.53
<b>Total Obligated</b>	\$0.00	\$477,660.53
<b>Total Funds Drawdown</b>	\$0.00	\$477,660.53
<b>Program Funds Drawdown</b>	\$0.00	\$477,660.53
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$477,660.53
Clark County	\$0.00	\$477,660.53
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into agreements with the non-profit agencies -- SHARE and Inland Empire Residential Resources. They will use \$780,000 of NSP funds to purchase, rehabilitate and then rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Pete Monroe, County CDBG Manager,  
Address: Clark County, PO Box 5000  
Phone: (360) 397-2130 Email: [pete.munroe@clark.wa.gov](mailto:pete.munroe@clark.wa.gov)

**Location Description:**

Anywhere within Clark County.

### Activity Progress Narrative:

No change from previous quarter.

In process of closing.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	2/7	0/0	2/7	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8004 Everett</b>
<b>Activity Title:</b>	<b>Everett NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8004

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Completed

**Project Title:**

Everett NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Everett

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$525,000.00
<b>Total Budget</b>	\$0.00	\$525,000.00
<b>Total Obligated</b>	\$0.00	\$463,200.00
<b>Total Funds Drawdown</b>	\$0.00	\$523,659.11
<b>Program Funds Drawdown</b>	\$0.00	\$523,659.11
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$463,200.00
City of Everett	\$0.00	\$463,200.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority. It will use \$200,000 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,  
Address: City of Everett, 2930 Wetmore Avenue, Suite 8A  
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us

**Location Description:**

Anywhere within the City of Everett's CDBG entitlement area.



## Activity Progress Narrative:

Moved budgets and related expenditures from 03-8004(LMMH) to 04-8004 (LH25) because all of the households had incomes below 50% MHI.

Program is now ready to close.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	6	6/4

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	6	6/4
# of Singlefamily Units	6	6/4

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	6	0	6	6/4	0/0	6/6	100.00
# Owner Households	2	0	2	2/0	0/0	2/2	100.00
# Renter Households	4	0	4	4/4	0/0	4/4	100.00

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8007 Kelso</b>
<b>Activity Title:</b>	<b>Kelso NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8007

**Project Title:**

Kelso NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Kelso

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$256,877.00

**Total Budget**

\$0.00

\$256,877.00

**Total Obligated**

\$0.00

\$256,877.00

**Total Funds Drawdown**

\$0.00

\$190,170.60

**Program Funds Drawdown**

\$0.00

\$190,170.60

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

(\$50,313.32)

\$190,170.60

City of Kelso

(\$50,313.32)

\$190,170.60

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed properties within the city limits of both Kelso and Longview. It will use \$132,558 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov

**Location Description:**

Anywhere within ZIP code areas No. 98626 and No. 98632



### Activity Progress Narrative:

Revised Action Plan and moved budgets and related expenditures to more accurately reflect the actual families with their incomes in the recovered properties.

Program is now ready to close.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/2	0/0	0/2	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8008 Kent</b>
<b>Activity Title:</b>	<b>Kent NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Cancelled

**Project Number:**

8008

**Project Title:**

Kent NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Kent

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$0.00

**Total Budget**

\$0.00

\$0.00

**Total Obligated**

\$0.00

\$0.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$0.00

City of Kent

\$0.00

\$0.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kent needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kent will enter into agreements with King County. It will use \$300,000 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kent will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Dinah Wilson, CDBG Coordinator,  
Address: City of Kent, 220 4th Avenue South  
Phone: (253) 856-5700 Email: drwilson@ci.kent.wa.us

**Location Description:**

Anywhere within the City of Kent's CDBG entitlement area.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/0	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	1/0	0/0	1/0	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8009 King County</b>
<b>Activity Title:</b>	<b>King Co NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8009

**Project Title:**

King Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

King County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$1,361,975.00

**Total Budget**

\$0.00

\$1,361,975.00

**Total Obligated**

\$0.00

\$1,361,975.00

**Total Funds Drawdown**

\$0.00

\$822,190.00

**Program Funds Drawdown**

\$0.00

\$822,190.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$431,110.00

**Total Funds Expended**

\$0.00

\$822,190.00

King County

\$0.00

\$822,190.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use \$651,261 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

## For more info:

NSP Contact: Cheryl Markham, Community Development Manager,

Address: King County, 701 5th Avenue, Suite 3210

Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov

**Location Description:**

Anywhere within King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.



### Activity Progress Narrative:

To date, King County has recovered 12 foreclosed properties. The county, in partnership with some local nonprofits, purchased and rehabilitated 11 houses and one 4-plex. The 4-plex has been rented to formally homeless households. One of the houses is rented to a disabled household. Three single family homes were sold to disabled households, and nine single family homes were sold to income eligible households. This quarter, the final house was placed on the market and is set to close in May.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	3/4	0/0	3/4	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8010 Kitsap County</b>
<b>Activity Title:</b>	<b>Kitsap Co NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8010

**Project Title:**

Kitsap Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

Kitsap County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$372,769.32

**Total Budget**

\$0.00

\$372,769.32

**Total Obligated**

\$0.00

\$372,769.32

**Total Funds Drawdown**

\$0.00

\$260,845.78

**Program Funds Drawdown**

\$0.00

\$204,924.00

**Program Income Drawdown**

\$0.00

\$55,921.78

**Program Income Received**

\$0.00

\$167,845.32

**Total Funds Expended**

\$0.00

\$260,845.78

Kitsap County

\$0.00

\$260,845.78

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use \$159,540 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Bonnie Tufts, Community Development Manager,  
Address: Kitsap County, 614 Division Street  
Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us

**Location Description:**

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.



## Activity Progress Narrative:

Kitsap County partnered with Kitsap Community Resources to purchase and rehab 7 housing units (4 units as rental housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The first 4 units were duplexes, which have become KCR rental housing units for income eligible families. KCR has purchased 3 single family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a homebuyer has been identified. Kitsap County is waiting for the loan to close through USDA Rural Development.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/4
# of Multifamily Units	0	1/0
# of Singlefamily Units	0	0/4

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/4	0/0	0/4	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8011 Lacey</b>
<b>Activity Title:</b>	<b>Lacey NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8011

**Project Title:**

Lacey NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Lacey

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$356,065.00

**Total Budget**

\$0.00

\$356,065.00

**Total Obligated**

\$0.00

\$356,065.00

**Total Funds Drawdown**

\$0.00

\$354,587.89

**Program Funds Drawdown**

\$0.00

\$354,587.89

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$354,587.89

City of Lacey

\$0.00

\$354,587.89

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is 13. Both of these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lacey will enter into agreements with Housing Authority of Thurston County. It will use \$169,132 NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. They will purchase foreclosed properties in Lacey and in ZIP code area No. 98513. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Steve Kirkman, Community Development Director,

Address: City of Lacey, PO Box 3400

Phone: (360) 491-3214 Email: skirkman@ci.lacey.wa.us

**Location Description:**

Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

No change from previous QPR. Project ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/2	0/0	0/2	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8014 Pasco</b>
<b>Activity Title:</b>	<b>Pasco NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8014

**Project Title:**

Pasco NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Pasco

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$299,418.00

**Total Budget**

\$0.00

\$299,418.00

**Total Obligated**

\$0.00

\$299,418.00

**Total Funds Drawdown**

\$211.73

\$194,362.68

**Program Funds Drawdown**

\$0.00

\$189,073.21

**Program Income Drawdown**

\$211.73

\$5,289.47

**Program Income Received**

\$0.00

\$74,930.00

**Total Funds Expended**

\$211.73

\$194,362.68

City of Pasco

\$211.73

\$194,362.68

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use \$189,851 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

**Location Description:**

Anywhere within the City of Pasco's CDBG entitlement area.

Activity Progress Narrative:

The city of Pasco has recovered 11 foreclosed properties to date. This total includes down payment assistance provided to 8 eligible homeowners; three are below 50% median income which accounts for 43% of funds used. In addition, Pasco has purchased and rehabilitated 3 homes for resale to eligible households. Of these three, two properties have been sold to date. The remaining property for sale has recently been added to the MLS.

Pasco continues to look for additional properties to recover with the program income that they have earned in addition to providing additional down payment assistance to income eligible households.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/2	0/0	0/2	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8015 Pierce County</b>
<b>Activity Title:</b>	<b>Pierce Co NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8015

**Project Title:**

Pierce Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

Pierce County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$1,333,535.00

**Total Budget**

\$0.00

\$1,333,535.00

**Total Obligated**

\$0.00

\$1,333,535.00

**Total Funds Drawdown**

\$0.00

\$1,333,535.00

**Program Funds Drawdown**

\$0.00

\$1,333,535.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$1,333,535.00

Pierce County

\$0.00

\$1,333,535.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Additional funds were needed in this activity (Type B\*) and so funds from Type B were reduced by \$85,261 and transferred here. This was done so that more funds were available to fund households with incomes below 50% AML.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use \$1,248,274 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Gary Aden, Housing Program Manager,  
Address: County of Pierce, 930 Tacoma Avenue South, Room 737  
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us



## Location Description:

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

## Activity Progress Narrative:

No change from previous quarter.

Pierce County through the Pierce County Community Development Corporation (PCCDC) has provided first mortgage loans to 29 income eligible homebuyers to purchase and rehabilitate 28 foreclosed properties in Pierce County and one home that was newly constructed on vacant land acquired by PCCDC.

PCCDC will use the remaining NSP program income and grant funds to acquire and rehabilitate up to two additional foreclosed properties. PCCDC advertised for potential buyers and a list of ten potential buyers has been created. The foreclosed properties, to be acquired, have yet to be located.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	8/7	0/0	8/7	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8016 Seattle</b>
<b>Activity Title:</b>	<b>Seattle NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8016

**Project Title:**

Seattle NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/31/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Seattle

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$245,853.00

**Total Budget**

\$0.00

\$245,853.00

**Total Obligated**

\$0.00

\$245,853.00

**Total Funds Drawdown**

\$0.00

\$245,853.00

**Program Funds Drawdown**

\$0.00

\$245,853.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$245,853.00

City of Seattle

\$0.00

\$245,853.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use \$126,214 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Mark Ellerbrook, Homeownership Program Manager,

Address: City of Seattle, PO Box 94725

Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov

**Location Description:**

Anywhere within the City of Seattle's CDBG entitlement area.





Activity Progress Narrative:

No change from previous quarter. Ready to close

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	-1	0	-1	3/3	0/0	3/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8017 Snohomish County</b>
<b>Activity Title:</b>	<b>Snohomish Co NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8017

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Snohomish Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

Snohomish County

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$2,031,927.00
<b>Total Budget</b>	\$0.00	\$2,031,927.00
<b>Total Obligated</b>	\$0.00	\$2,031,927.00
<b>Total Funds Drawdown</b>	\$0.00	\$2,013,364.05
<b>Program Funds Drawdown</b>	\$0.00	\$2,013,364.05
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$2,013,364.05
Snohomish County	\$0.00	\$2,013,364.05
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use its \$1,205,783 in NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us

**Location Description:**

Anywhere within Snohomish County's CDBG entitlement area.

## Activity Progress Narrative:

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	5/7	0/0	5/7	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8019 Spokane</b>
<b>Activity Title:</b>	<b>Spokane NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8019

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Spokane NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Spokane

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$600,000.00
<b>Total Budget</b>	\$0.00	\$600,000.00
<b>Total Obligated</b>	\$0.00	\$600,000.00
<b>Total Funds Drawdown</b>	\$13,368.38	\$600,000.00
<b>Program Funds Drawdown</b>	\$13,368.38	\$600,000.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$13,368.38	\$600,000.00
City of Spokane	\$13,368.38	\$600,000.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Spokane LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Spokane needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane will enter into agreements with local non-profit agencies. It will use \$410,407 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,  
Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650  
Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

**Location Description:**

Anywhere within the City of Spokane's CDBG entitlement area.

Activity Progress Narrative:

Projects funded under this activity are now complete.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/0	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	8/4	0/0	8/4	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8022 Tacoma</b>
<b>Activity Title:</b>	<b>Tacoma NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8022

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Tacoma NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Tacoma

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$978,579.02
<b>Total Budget</b>	\$0.00	\$978,579.02
<b>Total Obligated</b>	\$0.00	\$978,579.02
<b>Total Funds Drawdown</b>	\$0.00	\$976,409.87
<b>Program Funds Drawdown</b>	\$0.00	\$911,184.85
<b>Program Income Drawdown</b>	\$0.00	\$65,225.02
<b>Program Income Received</b>	\$0.00	\$189,687.84
<b>Total Funds Expended</b>	\$0.00	\$976,409.87
City of Tacoma	\$0.00	\$976,409.87
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use \$790,022 of NSP funds to purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Division Manager,  
Address: City of Tacoma, 747 Market Street, Suite 1036  
Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

**Location Description:**

Anywhere within the City of Tacoma's CDBG entitlement area.

## Activity Progress Narrative:

The City of Tacoma (via Tacoma Community Redevelopment Authority or TCRA) provided funding to three non-profit agencies to purchase, rehabilitate/redevelop and resale foreclosed properties. TCRA also provided funds directly to eligible, first-time homebuyers through a direct down payment assistance program.

TCRA has completed its down payment assistance program after assisting 34 eligible homebuyers. TCRA provided funding to three developers: Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted to 69, surpassing the Tacoma's NSP target of 59.

Habitat for Humanity completed and sold 2 houses at Ainsworth Vista, bringing their total number of homes completed to 11; the remaining 2 houses are now estimated to be sold within the second quarter of 2013. THA acquired one home under the NSP program. HCT submitted their final billings under the NSP program; they currently have no NSP funds available to them.

Next quarter, Tacoma anticipates working with Habitat to complete the resale of their remaining houses. THA anticipates completing its final house under the NSP program. Tacoma is looking at internalize the remaining balance of NSP and directly acquire the houses for resale.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	17/11	0/0	17/11	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>04-8024 Vancouver</b>
<b>Activity Title:</b>	<b>Vancouver NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Activity Status:**

Under Way

**Project Number:**

8024

**Project Title:**

Vancouver NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Vancouver

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$225,000.00

**Total Budget**

\$0.00

\$225,000.00

**Total Obligated**

\$0.00

\$225,000.00

**Total Funds Drawdown**

\$0.00

\$225,000.00

**Program Funds Drawdown**

\$0.00

\$225,000.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$225,000.00

City of Vancouver

\$0.00

\$225,000.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with SHARE, a local non-profit agency. They will use the NSP funds to purchase a foreclosed home. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property. They will rehab the home and then rent it to tenants whose income is less than 50% of median.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334 Email: [peggy.sheehan@ci.vancouver.wa.us](mailto:peggy.sheehan@ci.vancouver.wa.us)**Location Description:**

Anywhere within Clark County.





Activity Progress Narrative:

No change from previous quarter. Ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/0

  

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8028 Yelm</b>
<b>Activity Title:</b>	<b>Yelm NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8028

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Yelm NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Yelm

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$640,505.00

**Total Budget**

\$0.00

\$640,505.00

**Total Obligated**

\$0.00

\$640,505.00

**Total Funds Drawdown**

\$0.00

\$638,667.53

**Program Funds Drawdown**

\$0.00

\$638,667.53

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$638,667.53

City of Yelm

\$0.00

\$638,667.53

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**
**Location Description:**

City of Yelm

**Activity Progress Narrative:**

No change from previous quarter. Once they get renters into their three recovered houses, Yelm will be ready to close.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	0/2

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/2	0/0	0/2	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>04-8031 Kennewick</b>
<b>Activity Title:</b>	<b>Kennewick NSP - Type B*</b>

**Activity Category:**

Acquisition - general

**Project Number:**

8031

**Projected Start Date:**

09/01/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Kennewick NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Kennewick

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$468,566.70
<b>Total Budget</b>	\$0.00	\$468,566.70
<b>Total Obligated</b>	\$0.00	\$468,566.70
<b>Total Funds Drawdown</b>	\$0.00	\$468,566.70
<b>Program Funds Drawdown</b>	\$0.00	\$468,566.70
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$468,566.70
City of Kennewick	\$0.00	\$468,566.70
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

The State of Washington designated the City of Kennewick as an area with a significantly higher than average rate of home foreclosures and, therefore, in need of this type of emergency financial assistance.

Kennewick is awarded \$536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and rehabilitate foreclosed properties, which will be located anywhere within Benton County, to be used as rental housing for income-eligible tenants. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

For more information:

NSP Contact: Carol Hughes-Evans, Community Development Coordinator  
Address: 210 W 6th Avenue, Kennewick, WA 98336-0108  
Phone: 509-585-4432 Email: carol.evans@ci.kennewick.wa.us

**Location Description:**

Anywhere within Benton County

**Activity Progress Narrative:**

Kennewick's NSP program is closed. They purchased and rehabilitated 2 foreclosed properties. One is a 4-plex that is being rented to very low income households. The other is a single family home that is being rented to homeless veterans. This quarter we made some corrections to the beneficiary accomplishments data so that it accurately reflected the actual demographics of the people living in the rentals.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	-3	0	-3	5/3	0/0	5/3	100.00
# Renter Households	5	0	5	5/3	0/0	5/3	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>05-8006 Hoquiam</b>
<b>Activity Title:</b>	<b>Hoquiam NSP - Type D</b>

**Activity Category:**

Clearance and Demolition

**Project Number:**

8006

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Hoquiam NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Hoquiam

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$15,000.00
<b>Total Budget</b>	\$0.00	\$15,000.00
<b>Total Obligated</b>	\$0.00	\$15,000.00
<b>Total Funds Drawdown</b>	\$0.00	\$14,398.50
<b>Program Funds Drawdown</b>	\$0.00	\$14,398.50
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$14,398.50
City of Hoquiam	\$0.00	\$14,398.50
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will use \$12,375 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the blighted property. Hoquiam will document how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property. Hoquiam will establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It will remove the structures in accordance to the provisions of its ordinance and state laws.

Hoquiam will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a Type D NSP Eligible Use (Removal of Blight). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

For more info:

NSP Contact: Brian Shay, City Administrator,  
Address: City of Hoquiam, 609 8th Street  
Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com

**Location Description:**

Anywhere within Zip Code No. 98550.

Activity Progress Narrative:

No change from previous quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>05-8007 Kelso</b>
<b>Activity Title:</b>	<b>Kelso NSP - Type D</b>

**Activity Category:**

Clearance and Demolition

**Activity Status:**

Under Way

**Project Number:**

8007

**Project Title:**

Kelso NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Kelso

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$85,000.00

**Total Budget**

\$85,000.00

\$85,000.00

**Total Obligated**

\$85,000.00

\$85,000.00

**Total Funds Drawdown**

\$0.00

\$67,600.79

**Program Funds Drawdown**

\$0.00

\$67,600.79

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$67,600.79

\$67,600.79

City of Kelso

\$67,600.79

\$67,600.79

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

This activity (demolition) was cancelled and the budget authority was moved to Type E: Acquisition and Redevelopment (LMMI).

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kelso will use \$102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the blighted property. Kelso will document how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property. Kelso will establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It will remove the structures in accordance to the provisions of its ordinance and state laws.

Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a Type D NSP Eligible Use (Removal of Blight). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov

**Location Description:**



Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Revised Action Plan and moved budgets and related expenditures to more accurately reflect the actual families with their incomes in the recovered properties.

Program is now ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>05-8012 Lakewood</b>
<b>Activity Title:</b>	<b>Lakewood NSP - Type D</b>

**Activity Category:**

Clearance and Demolition

**Activity Status:**

Under Way

**Project Number:**

8012 (RLF)

**Project Title:**

Lakewood NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Lakewood

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$383,964.51

**Total Budget**

\$0.00

\$383,964.51

**Total Obligated**

\$0.00

\$383,964.51

**Total Funds Drawdown**

\$0.00

\$212,686.56

**Program Funds Drawdown**

\$0.00

\$192,930.00

**Program Income Drawdown**

\$0.00

\$19,756.56

**Program Income Received**

\$0.00

\$191,034.51

**Total Funds Expended**

\$0.00

\$192,930.00

City of Lakewood

\$0.00

\$192,930.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will use \$297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the blighted property. Lakewood will document how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property. Lakewood will establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It will remove the structures in accordance to the provisions of its ordinance and state laws.

Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a Type D NSP Eligible Use (Removal of Blight). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

For more info:

NSP Contact: Alice Bush, City Clerk,  
Address: City of Lakewood, 6000 Main Street SW  
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

**Location Description:**

Anywhere within the City of Lakewood's CDBG entitlement area.



Activity Progress Narrative:

The City of Lakewood continues to work on two possible properties to be abated using its NSP1 Abatement Revolving Loan Fund. Code Enforcement staff is investigating properties to clarify ownership and other legal issues prior to initiating action on properties. Additional time and steps are being taken to alleviate any legal issues or concerns.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	3/11

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8001 Aberdeen</b>
<b>Activity Title:</b>	<b>Aberdeen NSP Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8001

**Project Title:**

Aberdeen NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Aberdeen

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**
**Total Projected Budget from All Sources**

N/A

\$261,986.00

**Total Budget**

\$0.00

\$261,986.00

**Total Obligated**

\$0.00

\$261,986.00

**Total Funds Drawdown**

\$0.00

\$256,754.34

**Program Funds Drawdown**

\$0.00

\$256,754.34

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$256,754.34

City of Aberdeen

\$0.00

\$256,754.34

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Funds were moved here from activity Type E\*. Some of the houses purchased will not meet the requirements for low income families and so they needed to be paid for out of this category. The amount of funds moved was \$233,138.

**Location Description:**
**Activity Progress Narrative:**

No change from previous quarter.

The City of Aberdeen, in partnership with NeighborWorks, has purchased and rehabilitated 9 units and facilitated 2 new units with Habitat for Humanity, for a total of 11 units of housing. The houses have been funded under both Type B and Type Activities.

Of these 11, six of the houses are completed. Two of them, Habitat houses, have sold to income eligible homebuyers. One is being leased with an option to purchase. And three of the completed units are for sale. A seventh house is still in rehabilitation, pending the sale of other properties for additional rehab funds needed. Finally, there are 4 units, in 2 duplexes. Two are being rented to veterans, one is being rented to a senior and the fourth is at application for occupancy.

Although the housing market is beginning to slowly emerge, Aberdeen has faced tremendous market challenges. Property values continue to decrease and there is a very weak selling market. Aberdeen may decide to rent the houses that it has for sale.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>06-8003 Clark County</b>
<b>Activity Title:</b>	<b>Clark Co NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8003

**Project Title:**

Clark Co NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

Clark County

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$1,009,036.58

**Total Budget**

\$0.00

\$1,009,036.58

**Total Obligated**

\$0.00

\$1,009,036.58

**Total Funds Drawdown**

\$0.00

\$1,009,036.58

**Program Funds Drawdown**

\$0.00

\$1,009,036.58

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$1,009,036.58

Clark County

\$0.00

\$1,009,036.58

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Clark County needing emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.

Clark County entered into an agreement with the Vancouver Housing Authority. They will combine approximately \$565,781 from Clark County with \$362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they will use to recover a foreclosed subdivision. They will finish the development of the subdivision and then sell and/or rent the units to income-eligible buyers and tenants. The foreclosed subdivision will be purchased at a discount of at least one percent from the current market appraised value of the property.

Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.41.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information:

NSP Contact: Pete Monroe, Clark County CDBG Manager

Address: Clark County, P.O. Box 5000, Vancouver, WA

Phone: 360.397.2130 Email: [pete.munroe@clark.wa.gov](mailto:pete.munroe@clark.wa.gov)

**Location Description:**

Anywhere in Clark County

Activity Progress Narrative:

No change from previous quarter.

In process of closing.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	16/0	16/15	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>06-8006 Hoquiam</b>
<b>Activity Title:</b>	<b>Hoquiam NSP - Type E</b>

**Activity Category:**

Disposition

**Project Number:**

8006

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Hoquiam NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Hoquiam

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$268,918.00
<b>Total Budget</b>	\$0.00	\$268,918.00
<b>Total Obligated</b>	\$0.00	\$268,918.00
<b>Total Funds Drawdown</b>	\$0.00	\$267,147.51
<b>Program Funds Drawdown</b>	\$0.00	\$267,147.51
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$267,147.51
City of Hoquiam	\$0.00	\$267,147.51
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use \$161,610 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,  
Address: City of Hoquiam, 609 8th Street  
Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com

**Location Description:**

Anywhere within ZIP code area No. 98550



Activity Progress Narrative:

No change from previous quarter.

The City of Hoquiam, in partnership with NeighborWorks, has acquired and rehabilitated six foreclosed properties. Five have been sold to income eligible homebuyers. The sixth recovered house, in partnership with Grays Harbor Social and Health Service- Catholic Community Services to reduce homelessness, will soon be leased to <50% AMI occupants in a partnership with in a strategic plan.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/3	0/3	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

**Grantee Activity Number:** 06-8007 Kelso

**Activity Title:** Kelso NSP - Type E

**Activity Category:**

Disposition

**Project Number:**

8007

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LMMI

**Activity Status:**

Under Way

**Project Title:**

Kelso NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Kelso

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$146,872.00

**Total Budget**

\$146,872.00

\$146,872.00

**Total Obligated**

\$146,872.00

\$146,872.00

**Total Funds Drawdown**

\$0.00

\$113,956.51

**Program Funds Drawdown**

\$0.00

\$113,956.51

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$113,956.51

\$113,956.51

City of Kelso

\$113,956.51

\$113,956.51

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed properties within the city limits of both Kelso and Longview. It will use \$132,558 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov

**Location Description:**

Anywhere within AIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Revised Action Plan and moved budgets and related expenditures to more accurately reflect the actual families with their incomes in the recovered properties.

Program is now ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8008 Kent</b>
<b>Activity Title:</b>	<b>Kent NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8008

**Project Title:**

Kent NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Kent

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**
**Total Projected Budget from All Sources**

N/A

\$281,257.07

**Total Budget**

\$0.00

\$281,257.07

**Total Obligated**

\$0.00

\$281,257.07

**Total Funds Drawdown**

\$0.00

\$281,257.07

**Program Funds Drawdown**

\$0.00

\$281,257.07

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$281,257.07

City of Kent

\$0.00

\$281,257.07

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

The city of Kent's NSP project is finished. Kent partnered with Habitat for Humanity to implement their program. Habitat is a developer. Any revenues earned will not be considered Program Income and will not have to follow PI rules.

Habitat purchased, rehabilitated and sold 3 houses. Two of these houses were funded under this Type E 06-8008 NSP Activity Category. They were purchased by families that are moderate income families.

The addresses of these two houses are: 27717 126th Ave. SE, Kent and 22932 126th Place SE, Kent.

**Location Description:**
**Activity Progress Narrative:**

No change from previous quarter.

In process of closing.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	2/2

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/2
# of Singlefamily Units	0	2/2

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	2/2	2/2	100.00
# Owner Households	0	0	0	0/0	2/2	2/2	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8012 Lakewood</b>
<b>Activity Title:</b>	<b>Lakewood NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Cancelled

**Project Number:**

8012 (Non RLF)

**Project Title:**

Lakewood NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Lakewood

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$0.00
<b>Total Budget</b>	\$0.00	\$0.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
 <b>Match Contributed</b>	 \$0.00	 \$0.00

**Activity Description:**

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use \$89,318 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Alice Bush, City Clerk,  
Address: City of Lakewood, 6000 Main Street SW  
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

**Location Description:**

Anywhere within the City of Lakewood's CDBG entitlement area.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>06-8019 Spokane City</b>
<b>Activity Title:</b>	<b>Spokane City NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8019

**Project Title:**

Spokane NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/13/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Spokane

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$595,261.00

**Total Budget**

\$0.00

\$595,261.00

**Total Obligated**

\$0.00

\$399,742.00

**Total Funds Drawdown**

\$0.30

\$399,742.00

**Program Funds Drawdown**

\$0.30

\$399,742.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$399,741.70

City of Spokane

\$0.00

\$399,741.70

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

City of Spokane's LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use — Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

**Location Description:**

Anywhere within the city limits of Spokane.

**Activity Progress Narrative:**

Spokane's NSP1 and NSP3 Project - the IERR Sprague Union Terrace construction continues to complete 37 affordable rental housing units. One of these units will be for a family whose income is at or below 60% MHI. Spokane has disbursed significant



portions of these two NSP grants. Spokane met the March 2013 NSP3 50% spending deadline. Spokane-Commerce NSP1 contract modification was completed and additional NSP1 funds were added to Spokane's NSP1 Contract and the Contract End Date was extended to match the NSP3 Contract End Date.

Construction completion is dependent upon spring weather. The building structure is complete with final cabinetry, painting, flooring and other finish ongoing. Cold or wet weather could delay parking lot paving, swale, and landscaping which is all required prior to a Certificate of Occupancy. A Certificate of Occupancy is expected in May.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/4

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/0	0/16	0/16	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8024 Vancouver</b>
<b>Activity Title:</b>	<b>Vancouver NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8024

**Project Title:**

Vancouver NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Vancouver

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**
**Total Projected Budget from All Sources**

N/A

\$560,469.00

**Total Budget**

\$0.00

\$560,469.00

**Total Obligated**

\$0.00

\$560,469.00

**Total Funds Drawdown**

\$0.00

\$553,242.51

**Program Funds Drawdown**

\$0.00

\$553,242.51

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$553,242.51

City of Vancouver

\$0.00

\$553,242.51

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into agreements with local non-profit agencies. It will use \$385,621 of NSP funds to purchase, redevelop and then either sell or rent homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us

**Location Description:**

Anywhere within Clark County.

Activity Progress Narrative:

No change from previous quarter. Ready to close.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	15/0	15/0	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8025 Walla Walla</b>
<b>Activity Title:</b>	<b>Walla Walla NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8025

**Project Title:**

Walla Walla NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Area Benefit (Census)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LMMI

**Responsible Organization:**

Walla Walla Housing Authority

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$306,974.00

**Total Budget**

\$0.00

\$306,974.00

**Total Obligated**

\$0.00

\$306,974.00

**Total Funds Drawdown**

\$0.00

\$306,974.00

**Program Funds Drawdown**

\$0.00

\$306,974.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$306,974.00

Walla Walla Housing Authority

\$0.00

\$306,974.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Walla Walla needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Walla Walla will enter into agreements with Walla Walla Housing Authority. It will use \$271,625 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Walla Walla will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Kim Lyonais, Director of Development Services,

Address: City of Walla Walla, PO Box 478

Phone: (509) 527-4522 Email: klyonnaise@ci.walla-walla.us

**Location Description:**

Anywhere located within the city limits of Walla Walla.

## Activity Progress Narrative:

No change from previous quarter. Ready to close.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/1
# of Singlefamily Units	0	0/1

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>06-8027 Yakima</b>
<b>Activity Title:</b>	<b>Yakima NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8027

**Project Title:**

Yakima NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Yakima

**Overall**

	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$318,083.00
<b>Total Budget</b>	\$0.00	\$318,083.00
<b>Total Obligated</b>	\$0.00	\$318,083.00
<b>Total Funds Drawdown</b>	\$0.00	\$318,083.00
<b>Program Funds Drawdown</b>	\$0.00	\$318,083.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$318,083.00
City of Yakima	\$0.00	\$318,083.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**
**Location Description:**

Within the city limits of Yakima

**Activity Progress Narrative:**

The City of Yakima purchased five foreclosed parcels and subdivided them into thirteen (13) lots. Yakima has completed the rehabilitation and/or construction of 12 homes. Of these 12, Yakima has sold seven to income eligible first time homebuyers. Five more homes are complete and currently for sale. The remaining home is still undergoing rehabilitation. Once complete, it will be granted to Habitat for Humanity for sale to an income eligible homebuyer.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	0/6

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/5	0/5	0/10	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>06-8030 Bellingham</b>
<b>Activity Title:</b>	<b>Bellingham NSP - Type E</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8030

**Project Title:**

Bellingham NSP

**Projected Start Date:**

09/01/2009

**Projected End Date:**

03/31/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LMMI

**Responsible Organization:**

City of Bellingham

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**
**Total Projected Budget from All Sources**

N/A

\$228,538.00

**Total Budget**

\$0.00

\$228,538.00

**Total Obligated**

\$0.00

\$228,538.00

**Total Funds Drawdown**

\$0.00

\$228,538.00

**Program Funds Drawdown**

\$0.00

\$228,538.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$228,538.00

City of Bellingham

\$0.00

\$228,538.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

The State of Washington designated the City of Bellingham as an area with a significantly higher than average rate of home foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located in Whatcom County. It will then sell or rent the recovered housing units to income-eligible buyers or tenants. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information:

NSP Contact: David Cahill, CDBG Program Manager  
Address: 210 Lottie Street, Bellingham WA 98225  
Phone: 360-778-8385 Email: dcahill@wacob.org

**Location Description:**

Anywhere within Whatcom County





## Activity Progress Narrative:

The City of Bellingham in partnership with Kulshan Community Land Trust (KCLT) will acquire foreclosed properties and redevelop 6 homes and sell them to income eligible homebuyers. Bellingham signed a construction loan with KCLT for four units of housing on the acquired property. Habitat for Humanity will construct 2 additional homes. All 6 units are expected to be occupied in 2013.

## Accomplishments Performance Measures

No Accomplishments Performance Measures found.

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	9/7	9/7	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8001 Aberdeen</b>
<b>Activity Title:</b>	<b>Aberdeen NSP Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8001

**Project Title:**

Aberdeen NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Aberdeen

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$296,152.00

**Total Budget**

\$0.00

\$296,152.00

**Total Obligated**

\$0.00

\$296,152.00

**Total Funds Drawdown**

\$0.00

\$281,696.45

**Program Funds Drawdown**

\$0.00

\$281,696.45

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$281,696.45

City of Aberdeen

\$0.00

\$281,696.45

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Funds were moved from here to activity Type E. Some of the houses purchased will not meet the requirements for low income families and so they needed to be paid for out of that category. The amount of funds moved was \$233,138.

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use \$239,202 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Lisa Scott, Community Development Director,  
Address: City of Aberdeen, 200 East Market  
Phone: (360) 537-3238 Email: lscott@aberdeensinfo.com

**Location Description:**

Anywhere within ZIP code area No. 98520

Activity Progress Narrative:

No change from previous quarter.

The City of Aberdeen, in partnership with NeighborWorks, has purchased and rehabilitated 9 units and facilitated 2 new units with Habitat for Humanity, for a total of 11 units of housing. The houses have been funded under both Type B and Type Activities.

Of these 11, six of the houses are completed. Two of them, Habitat houses, have sold to income eligible homebuyers. One is being leased with an option to purchase. And three of the completed units are for sale. A seventh house is still in rehabilitation, pending the sale of other properties for additional rehab funds needed. Finally, there are 4 units, in 2 duplexes. Two are being rented to veterans, one is being rented to a senior and the fourth is at application for occupancy.

Although the housing market is beginning to slowly emerge, Aberdeen has faced tremendous market challenges. Property values continue to decrease and there is a very weak selling market. Aberdeen may decide to rent the houses that it has for sale.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	7/3	0/0	7/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>07-8006 Hoquiam</b>
<b>Activity Title:</b>	<b>Hoquiam NSP - Type E*</b>

**Activity Category:**

Disposition

**Project Number:**

8006

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Hoquiam NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Hoquiam

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$165,000.00
<b>Total Budget</b>	\$0.00	\$165,000.00
<b>Total Obligated</b>	\$0.00	\$165,000.00
<b>Total Funds Drawdown</b>	\$0.00	\$165,000.00
<b>Program Funds Drawdown</b>	\$0.00	\$165,000.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$165,000.00
City of Hoquiam	\$0.00	\$165,000.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use \$242,416 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,  
Address: City of Hoquiam, 609 8th Street  
Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com

**Location Description:**

Anywhere within ZIP code area No. 98550

Activity Progress Narrative:

No change from previous quarter

The City of Hoquiam, in partnership with NeighborWorks, has acquired and rehabilitated seven foreclosed properties. Six have been sold to income eligible homebuyers. The seventh recovered house, in partnership with Grays Harbor Social and Health Service- Catholic Community Services to reduce homelessness, will soon be leased to <50% AMI occupants in a partnership with in a strategic plan.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	6/3	0/0	6/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>07-8007 Kelso NSP</b>
<b>Activity Title:</b>	<b>Kelso NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8007

**Project Title:**

Kelso NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:****Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Kelso

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$0.00

**Total Budget**

(\$231,872.00)

\$0.00

**Total Obligated**

(\$231,872.00)

\$0.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

(\$131,243.98)

\$0.00

City of Kelso

(\$131,243.98)

\$0.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

\$75,000 in funds were transferred into this activity from Kelso's Type D:Demolition activity. Kelso's Type D activity was then cancelled.

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed properties within the city limits of both Kelso and Longview. It will use \$132,558 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Michael Kerins, AICP, Director of Community Development,  
Address: City of Kelso, WA, 203 S. Pacific Ave., #208  
Phone: (360) 423-9922 Email: mkerins@kelso.gov



### Location Description:

Anywhere within AIP code areas No. 98626 and No. 98632

### Activity Progress Narrative:

Revised Action Plan and moved budgets and related expenditures to more accurately reflect the actual families with their incomes in the recovered properties.

Program is now ready to close.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/2
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/2

### Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>07-8008 Kent</b>
<b>Activity Title:</b>	<b>Kent NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8008

**Project Title:**

Kent NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**
**National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Kent

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**
**Total Projected Budget from All Sources**

N/A

\$170,243.93

**Total Budget**

\$0.00

\$170,243.93

**Total Obligated**

\$0.00

\$170,243.93

**Total Funds Drawdown**

\$0.00

\$170,243.93

**Program Funds Drawdown**

\$0.00

\$170,243.93

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$170,243.93

City of Kent

\$0.00

\$170,243.93

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

The city of Kent partnered with Habitat to implement their NSP program. Habitat is a developer and so any revenues earned are not considered Program Income.

Habitat purchased, rehabilitated 1 house under this NSP Type E (07-8008) Category. It was then sold to a low income eligible family.

The address of the house is: 11947 SE 254th St., Kent.

**Location Description:**

Anywhere within the city limits of Kent.

**Activity Progress Narrative:**

No change from previous quarter.

In process of closing.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	2/1





## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	2/1	0/0	2/1	100.00
# Owner Households	0	0	0	0/1	0/0	0/1	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8012 Lakewood</b>
<b>Activity Title:</b>	<b>Lakewood NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8012 (Non RLF)

**Project Title:**

Lakewood NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Lakewood

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$402,523.00

**Total Budget**

\$0.00

\$402,523.00

**Total Obligated**

\$0.00

\$402,523.00

**Total Funds Drawdown**

\$43,742.45

\$377,246.00

**Program Funds Drawdown**

\$43,742.45

\$377,246.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$43,742.45

\$377,246.00

City of Lakewood

\$43,742.45

\$377,246.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use \$59,546 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Alice Bush, City Clerk,  
Address: City of Lakewood, 6000 Main Street SW  
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

**Location Description:**

Anywhere within the City of Lakewood's CDBG entitlement area.

## Activity Progress Narrative:

The City of Lakewood in partnership with Habitat for Humanity completed construction and transferred ownership of the first residence on 14514 Washington. Additional construction costs associated with infrastructure and road/sewer improvements have delayed construction on both 14514 and 14427 Washington Avenues. Habitat submitted for additional NSP1 funding on 4/18/13 to ensure these projects keep moving forward.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/2	0/0	0/2	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8019 Spokane City</b>
<b>Activity Title:</b>	<b>Spokane NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8019

**Project Title:**

Spokane NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Spokane

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$100,250.00

**Total Budget**

\$0.00

\$100,250.00

**Total Obligated**

\$0.00

\$100,250.00

**Total Funds Drawdown**

\$0.00

\$100,250.00

**Program Funds Drawdown**

\$0.00

\$100,250.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$100,250.00

City of Spokane

\$0.00

\$100,250.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

City of Spokane's LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use — Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

**Location Description:**

Anywhere within the city limits of Spokane.

**Activity Progress Narrative:**

Spokane's NSP1 and NSP3 Project - the IERR Sprague Union Terrace construction continues to complete 37 affordable rental housing units. One of these units will be for a family whose income is at or below 60% MHI. Spokane has disbursed significant

portions of these two NSP grants. Spokane met the March 2013 NSP3 50% spending deadline. Spokane-Commerce NSP1 contract modification was completed and additional NSP1 funds were added to Spokane's NSP1 Contract and the Contract End Date was extended to match the NSP3 Contract End Date.

Construction completion is dependent upon spring weather. The building structure is complete with final cabinetry, painting, flooring and other finish ongoing. Cold or wet weather could delay parking lot paving, swale, and landscaping which is all required prior to a Certificate of Occupancy. A Certificate of Occupancy is expected in May.

## Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/4	0/0	0/4	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

<b>Grantee Activity Number:</b>	<b>07-8020 Spokane Co</b>
<b>Activity Title:</b>	<b>Spokane Co - Type E*</b>

**Activity Category:**

Disposition

**Project Number:**

8020

**Projected Start Date:**

02/18/2009

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

NSP Only - LH - 25% Set-Aside

**Activity Status:**

Under Way

**Project Title:**

Spokane Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

Spokane County

**Overall**

	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$655,144.00
<b>Total Budget</b>	\$0.00	\$655,144.00
<b>Total Obligated</b>	\$0.00	\$655,144.00
<b>Total Funds Drawdown</b>	\$59,810.63	\$655,144.00
<b>Program Funds Drawdown</b>	\$59,810.63	\$655,144.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$59,810.63	\$655,144.00
Spokane County	\$59,810.63	\$655,144.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane Co will enter into agreements with local non-profit agencies. It will use \$436,763 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Tim Crowley, NSP Contact,  
Address: Spokane County, 312 West 8th, Floor 4  
Phone: (509) 477-5722 Email: tcrowley@spokanecounty.org

**Location Description:**

Anywhere within Spokane County, including the City of Spokane.

### Activity Progress Narrative:

Spokane County partially funded the city of Spokane's IERR project. We will close the County's NSP program when that large multifamily rental project is complete.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/7	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8022 Tacoma</b>
<b>Activity Title:</b>	<b>Tacoma NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8022

**Project Title:**

Tacoma NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Tacoma

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$512,000.00

**Total Budget**

\$0.00

\$512,000.00

**Total Obligated**

\$0.00

\$512,000.00

**Total Funds Drawdown**

\$0.00

\$386,623.26

**Program Funds Drawdown**

\$0.00

\$337,177.39

**Program Income Drawdown**

\$0.00

\$49,445.87

**Program Income Received**

\$0.00

\$27,768.90

**Total Funds Expended**

\$0.00

\$386,623.26

City of Tacoma

\$0.00

\$386,623.26

**Match Contributed**

\$0.00

\$0.00

**Activity Description:****Location Description:****Activity Progress Narrative:**

The City of Tacoma (via Tacoma Community Redevelopment Authority or TCRA) provided funding to three non-profit agencies to purchase, rehabilitate/redevelop and resale foreclosed properties. TCRA also provided funds directly to eligible, first-time homebuyers through a direct down payment assistance program.

TCRA has completed its down payment assistance program after assisting 34 eligible homebuyers. TCRA provided funding to three developers: Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT). Habitat for Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision. The remaining 2 developers have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted to 69, surpassing the Tacoma's NSP target of 59.

Habitat for Humanity completed and sold 2 houses at Ainsworth Vista, bringing their total number of homes completed to 11; the remaining 2 houses are now estimated to be sold within the second quarter of 2013. THA acquired one home under the NSP program. HCT submitted their final billings under the NSP program; they currently have no NSP funds available to them.

Next quarter, Tacoma anticipates working with Habitat to complete the resale of their remaining houses. THA anticipates completing its final house under the NSP program. Tacoma is looking at internalize the remaining balance of NSP and directly



acquire the houses for resale.

## Accomplishments Performance Measures

No Accomplishments Performance Measures found.

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	4/5	0/0	4/5	100.00

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8023 Toppenish</b>
<b>Activity Title:</b>	<b>Toppenish NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8023

**Project Title:**

Toppenish NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Toppenish

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$247,415.25

**Total Budget**

\$0.00

\$247,415.25

**Total Obligated**

\$0.00

\$247,415.25

**Total Funds Drawdown**

\$0.00

\$247,415.25

**Program Funds Drawdown**

\$0.00

\$247,415.25

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$247,415.25

City of Toppenish

\$0.00

\$247,415.25

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Toppenish LISC score is 8.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Toppenish as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Toppenish needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Toppenish will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services. It will use \$59,934 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Toppenish will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: William Murphy, City Manager,

Address: City of Toppenish, 21 West First Avenue

Phone: (509) 865-2080 Email: wmurphy@cityoftoppenish.us

**Location Description:**

Anywhere within ZIP Code No. 98948.



### Activity Progress Narrative:

No change from previous quarter. Ready to close.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	4/1

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	4/1	0/0	4/1	100.00
# Owner Households	0	0	0	4/1	0/0	4/1	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8027 Yakima</b>
<b>Activity Title:</b>	<b>Yakima NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8027

**Project Title:**

Yakima NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Yakima

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$300,000.00

**Total Budget**

\$0.00

\$300,000.00

**Total Obligated**

\$0.00

\$300,000.00

**Total Funds Drawdown**

\$0.00

\$277,751.38

**Program Funds Drawdown**

\$0.00

\$277,144.62

**Program Income Drawdown**

\$0.00

\$606.76

**Program Income Received**

\$0.00

\$606.76

**Total Funds Expended**

\$0.00

\$277,751.38

City of Yakima

\$0.00

\$277,751.38

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of Washington designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Yakima needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Yakima will enter into agreements with Habitat for Humanity. It will use \$300,000 of NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

**For more info:**

NSP Contact: Archie Matthews, Community Development Manager

Address: City of Yakima, 129 North Second Street, Yakima, WA 98901

Phone: (509) 575-6113 Email: amattthew@ci.yakima.wa.us

**Location Description:**

Anywhere within the City of Yakima's CDBG entitlement area.

### Activity Progress Narrative:

The City of Yakima purchased five foreclosed parcels and subdivided them into thirteen (13) lots. Yakima has completed the rehabilitation and/or construction of 12 homes. Of these 12, Yakima has sold seven to income eligible first time homebuyers. Five more homes are complete and currently for sale. The remaining home is still undergoing rehabilitation. Once complete, it will be granted to Habitat for Humanity for sale to an income eligible homebuyer.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	2/2	0/0	2/2	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>07-8030 Bellingham</b>
<b>Activity Title:</b>	<b>Bellingham NSP - Type E*</b>

**Activity Category:**

Disposition

**Activity Status:**

Under Way

**Project Number:**

8030

**Project Title:**

Bellingham NSP

**Projected Start Date:**

09/01/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:****National Objective:**

NSP Only - LH - 25% Set-Aside

**Responsible Organization:**

City of Bellingham

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$97,945.00

**Total Budget**

\$0.00

\$97,945.00

**Total Obligated**

\$0.00

\$97,945.00

**Total Funds Drawdown**

\$0.00

\$97,945.00

**Program Funds Drawdown**

\$0.00

\$97,945.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$97,945.00

City of Bellingham

\$0.00

\$97,945.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

The State of Washington designated the City of Bellingham as an area with a significantly higher than average rate of home foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located in Whatcom County. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property. They will then sell or rent the recovered housing units to income-eligible buyers or tenants.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information, contact:

NSP Contact: David Cahill

Address: 201 Lottie Street, Bellingham, WA 98225

Phone: 360-778-8385 Email: dcahill@cob.org

**Location Description:**

Anywhere in Whatcom County

### Activity Progress Narrative:

The City of Bellingham in partnership with Kulshan Community Land Trust (KCLT) will acquire foreclosed properties and redevelop 6 homes and sell them to income eligible homebuyers. Bellingham signed a construction loan with KCLT for four units of housing on the acquired property. Habitat for Humanity will construct 2 additional homes. All 6 units are expected to be occupied in 2013.

### Accomplishments Performance Measures

No Accomplishments Performance Measures found.

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	1/3	0/0	1/3	100.00

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 09-8003 Clark County

**Activity Title:** Clark Co NSP Admin

**Activity Category:**

Administration

**Project Number:**

8003

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Clark Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

Clark County

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$75,028.71

**Total Budget**

\$0.00

\$75,028.71

**Total Obligated**

\$0.00

\$75,028.71

**Total Funds Drawdown**

\$0.00

\$75,028.71

**Program Funds Drawdown**

\$0.00

\$75,028.71

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$75,028.71

Clark County

\$0.00

\$75,028.71

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Clark Co's NSP admin and planning

**Location Description:**

NA

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.



Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8004 Everett</b>
<b>Activity Title:</b>	<b>Everett NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8004

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Completed

**Project Title:**

Everett NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Everett

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$21,899.00

**Total Budget**

\$0.00

\$21,899.00

**Total Obligated**

\$0.00

\$21,899.00

**Total Funds Drawdown**

\$0.00

\$21,843.74

**Program Funds Drawdown**

\$0.00

\$21,843.74

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$21,843.74

City of Everett

\$0.00

\$21,843.74

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

NA

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8005 Federal Way</b>
<b>Activity Title:</b>	<b>Federal Way NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8005

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Completed

**Project Title:**

Federal Way NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Federal Way

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$27,584.00

**Total Budget**

\$0.00

\$27,584.00

**Total Obligated**

\$0.00

\$27,584.00

**Total Funds Drawdown**

\$0.00

\$27,584.00

**Program Funds Drawdown**

\$0.00

\$27,584.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$27,584.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

NA

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8007 Kelso</b>
<b>Activity Title:</b>	<b>Kelso NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8007

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Kelso NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Kelso

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$25,723.00

**Total Budget**

\$0.00

\$25,723.00

**Total Obligated**

\$0.00

\$25,723.00

**Total Funds Drawdown**

\$0.00

\$24,374.20

**Program Funds Drawdown**

\$0.00

\$24,374.20

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$24,374.20

City of Kelso

\$0.00

\$24,374.20

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



<b>Grantee Activity Number:</b>	<b>09-8008 Kent</b>
<b>Activity Title:</b>	<b>Kent NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8008

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Kent NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Kent

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$23,763.00

**Total Budget**

\$0.00

\$23,763.00

**Total Obligated**

\$0.00

\$23,763.00

**Total Funds Drawdown**

\$0.00

\$23,763.00

**Program Funds Drawdown**

\$0.00

\$23,763.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$23,763.00

City of Kent

\$0.00

\$23,763.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.



Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8009 King County</b>
<b>Activity Title:</b>	<b>King Co NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8009

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

King Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

King County

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$123,252.00

**Total Budget**

\$0.00

\$123,252.00

**Total Obligated**

\$0.00

\$123,252.00

**Total Funds Drawdown**

\$0.00

\$43,920.50

**Program Funds Drawdown**

\$0.00

\$43,920.50

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$43,920.50

King County

\$0.00

\$43,920.50

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

NA

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 09-8010 Kitsap County

**Activity Title:** Kitsap Co NSP Admin

**Activity Category:**

Administration

**Project Number:**

8010

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Kitsap Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

Kitsap County

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$46,768.00

**Total Budget**

\$0.00

\$46,768.00

**Total Obligated**

\$0.00

\$46,768.00

**Total Funds Drawdown**

\$0.00

\$44,498.67

**Program Funds Drawdown**

\$0.00

\$44,498.67

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$44,498.67

Kitsap County

\$0.00

\$44,498.67

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

NA

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



<b>Grantee Activity Number:</b>	<b>09-8012 Lakewood</b>
<b>Activity Title:</b>	<b>Lakewood NSP Admin</b>

**Activity Category:**

Administration

**Activity Status:**

Under Way

**Project Number:**

8012 (Non RLF)

**Project Title:**

Lakewood NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:**
**National Objective:**

N/A

**Responsible Organization:**

City of Lakewood

**Overall**
**Jan 1 thru Mar 31, 2013**
**To Date**

**Total Projected Budget from All Sources**

N/A

\$31,340.00

**Total Budget**

\$0.00

\$31,340.00

**Total Obligated**

\$0.00

\$31,340.00

**Total Funds Drawdown**

\$3,306.25

\$30,090.78

**Program Funds Drawdown**

\$3,306.25

\$30,090.78

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$3,306.25

\$30,090.78

City of Lakewood

\$3,306.25

\$30,090.78

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 09-8014 Pasco

**Activity Title:** Pasco NSP Admin

**Activity Category:**

Administration

**Project Number:**

8014

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Pasco NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Pasco

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$19,141.00

**Total Budget**

\$0.00

\$19,141.00

**Total Obligated**

\$0.00

\$19,141.00

**Total Funds Drawdown**

\$141.13

\$14,163.26

**Program Funds Drawdown**

\$0.00

\$12,611.53

**Program Income Drawdown**

\$141.13

\$1,551.73

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$904.80

\$14,163.26

City of Pasco

\$904.80

\$14,163.26

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

**Grantee Activity Number:** 09-8015 Pierce County

**Activity Title:** Pierce Co NSP Admin

**Activity Category:**

Administration

**Project Number:**

8015

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Pierce Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

Pierce County

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$234,638.00

**Total Budget**

\$0.00

\$234,638.00

**Total Obligated**

\$0.00

\$234,638.00

**Total Funds Drawdown**

\$6,076.15

\$98,285.37

**Program Funds Drawdown**

\$6,076.15

\$98,285.37

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$6,076.15

\$98,285.37

Pierce County

\$6,076.15

\$98,285.37

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8017 Snohomish Co</b>
<b>Activity Title:</b>	<b>Snohomish Co NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8017

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Snohomish Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

Snohomish County

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$120,531.00

**Total Budget**

\$0.00

\$120,531.00

**Total Obligated**

\$0.00

\$120,531.00

**Total Funds Drawdown**

\$9,159.40

\$120,531.00

**Program Funds Drawdown**

\$9,159.40

\$120,531.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$9,159.40

\$120,531.00

Snohomish County

\$9,159.40

\$120,531.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8019 Spokane</b>
<b>Activity Title:</b>	<b>Spokane NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8019

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Spokane NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Spokane

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$57,894.00

**Total Budget**

\$0.00

\$57,894.00

**Total Obligated**

\$0.00

\$57,894.00

**Total Funds Drawdown**

\$0.00

\$57,894.00

**Program Funds Drawdown**

\$0.00

\$57,894.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$57,894.00

City of Spokane

\$0.00

\$57,894.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



**Grantee Activity Number:** 09-8020 Spokane County

**Activity Title:** Spokane Co NSP Admin

**Activity Category:**

Administration

**Project Number:**

8020

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Spokane Co NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

Spokane County

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$34,481.00

**Total Budget**

\$0.00

\$34,481.00

**Total Obligated**

\$0.00

\$34,481.00

**Total Funds Drawdown**

\$7,143.05

\$34,481.00

**Program Funds Drawdown**

\$7,143.05

\$34,481.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$7,143.05

\$34,481.00

Spokane County

\$7,143.05

\$34,481.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8022 Tacoma</b>
<b>Activity Title:</b>	<b>Tacoma NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8022

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Tacoma NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Tacoma

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$177,773.00

**Total Budget**

\$0.00

\$177,773.00

**Total Obligated**

\$0.00

\$177,773.00

**Total Funds Drawdown**

\$0.00

\$46,464.22

**Program Funds Drawdown**

\$0.00

\$32,041.34

**Program Income Drawdown**

\$0.00

\$14,422.88

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$46,464.22

City of Tacoma

\$0.00

\$46,464.22

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



<b>Grantee Activity Number:</b>	<b>09-8023 Toppenish</b>
<b>Activity Title:</b>	<b>Toppenish NSP Admin</b>

**Activity Category:**

Administration

**Activity Status:**

Under Way

**Project Number:**

8023

**Project Title:**

Toppenish NSP

**Projected Start Date:**

02/18/2009

**Projected End Date:**

03/19/2013

**Benefit Type:**

N/A

**Completed Activity Actual End Date:****National Objective:**

N/A

**Responsible Organization:**

City of Toppenish

**Overall****Jan 1 thru Mar 31, 2013****To Date****Total Projected Budget from All Sources**

N/A

\$4,935.75

**Total Budget**

\$0.00

\$4,935.75

**Total Obligated**

\$0.00

\$4,935.75

**Total Funds Drawdown**

\$0.00

\$4,935.75

**Program Funds Drawdown**

\$0.00

\$4,935.75

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$4,935.75

City of Toppenish

\$0.00

\$4,935.75

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:****Accomplishments Performance Measures****No Accomplishments Performance Measures found.****Beneficiaries Performance Measures****No Beneficiaries Performance Measures found.**

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



<b>Grantee Activity Number:</b>	<b>09-8024 Vancouver</b>
<b>Activity Title:</b>	<b>Vancouver NSP Admin</b>

**Activity Category:**

Administration

**Project Number:**

8024

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Vancouver NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Vancouver

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$15,000.00

**Total Budget**

\$0.00

\$15,000.00

**Total Obligated**

\$0.00

\$15,000.00

**Total Funds Drawdown**

\$0.00

\$14,753.44

**Program Funds Drawdown**

\$0.00

\$14,753.44

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$14,753.44

City of Vancouver

\$0.00

\$14,753.44

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP Project Administration and Planning

**Location Description:**

TBD

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



**Grantee Activity Number:** 09-8027 Yakima

**Activity Title:** Yakima NSP Admin

**Activity Category:**

Administration

**Project Number:**

8027

**Projected Start Date:**

02/18/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Yakima NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Yakima

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$32,531.00

**Total Budget**

\$0.00

\$32,531.00

**Total Obligated**

\$0.00

\$32,531.00

**Total Funds Drawdown**

\$0.00

\$32,528.67

**Program Funds Drawdown**

\$0.00

\$32,528.67

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$32,528.67

City of Yakima

\$0.00

\$32,528.67

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Project administration and planning necessary to successfully Yakima's NSP.

**Location Description:**

NA

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.



Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8029 State of WA</b>
<b>Activity Title:</b>	<b>CTED Project Administration</b>

**Activity Category:**

Administration

**Project Number:**

8029

**Projected Start Date:**

07/01/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

CTED Project Admin

**Projected End Date:**

03/31/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

STATE OF WASHINGTON CTED

**Overall**

	<b>Jan 1 thru Mar 31, 2013</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$1,407,960.00
<b>Total Budget</b>	\$0.00	\$1,407,960.00
<b>Total Obligated</b>	\$0.00	\$1,407,960.00
<b>Total Funds Drawdown</b>	\$0.00	\$849,342.99
<b>Program Funds Drawdown</b>	\$0.00	\$849,342.99
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$1,063.02	\$849,342.99
STATE OF WASHINGTON CTED	\$1,063.02	\$849,342.99
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR 570.205 and 24 CFR 570.206

**Location Description:**

STATEWIDE

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---

<b>Grantee Activity Number:</b>	<b>09-8030 Bellingham</b>
<b>Activity Title:</b>	<b>Bellingham NSP Administration</b>

**Activity Category:**

Administration

**Project Number:**

8030

**Projected Start Date:**

09/01/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Bellingham NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Bellingham

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$17,183.00

**Total Budget**

\$0.00

\$17,183.00

**Total Obligated**

\$0.00

\$17,183.00

**Total Funds Drawdown**

\$145.96

\$14,600.47

**Program Funds Drawdown**

\$145.96

\$14,600.47

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$145.96

\$14,600.47

City of Bellingham

\$145.96

\$14,600.47

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Project administration and planning necessary for the City of Bellingham to successfully implement the NSP.

**Location Description:**

Anywhere in Whatcom County

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---

<b>Grantee Activity Number:</b>	<b>09-8031 Kennewick</b>
<b>Activity Title:</b>	<b>Kennewick NSP - Admin</b>

**Activity Category:**

Administration

**Project Number:**

8031

**Projected Start Date:**

09/01/2009

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Kennewick NSP

**Projected End Date:**

03/19/2013

**Completed Activity Actual End Date:**
**Responsible Organization:**

City of Kennewick

**Overall**
**Total Projected Budget from All Sources**
**Jan 1 thru Mar 31, 2013**

N/A

**To Date**

\$9,346.52

**Total Budget**

\$0.00

\$9,346.52

**Total Obligated**

\$0.00

\$9,346.52

**Total Funds Drawdown**

\$0.00

\$9,346.52

**Program Funds Drawdown**

\$0.00

\$9,346.52

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$9,346.52

City of Kennewick

\$0.00

\$9,346.52

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

NSP project administration and planning.

**Location Description:**

Anywhere in Benton County

**Activity Progress Narrative:**
**Accomplishments Performance Measures**

No Accomplishments Performance Measures found.

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

Activity Locations

Address	City	County	State	Zip	Status / Accept
			Washington	-	Not Validated / N

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---