

Grantee: State of Washington

Grant: B-11-DN-53-0001

April 1, 2011 thru June 30, 2011 Performance Report

Grant Number:

B-11-DN-53-0001

Obligation Date:**Grantee Name:**

State of Washington

Award Date:**Grant Amount:**

\$5,000,000.00

Contract End Date:

03/09/2014

Grant Status:

Active

Review by HUD:

Reviewed and Approved

QPR Contact:

Corina Grigoras

Disasters:**Declaration Number**

NSP

Narratives**Summary of Distribution and Uses of NSP Funds:**

Washington State Department of Commerce (Commerce) was allocated \$5,000,000 in the third round of federal funding of the Neighborhood Stabilization Program to establish and implement the NSP3 in Washington State.

On February 25, 2011, Commerce submitted a first NSP3 Action Plan Amendment that described the Request for Proposal (RFP) process that Commerce was going to follow to fund projects targeted in the areas of greatest need in Washington State. After undergoing a public comment period, the first NSP3 Action Plan Amendment was finalized by Commerce and approved by HUD on March 9, 2011. The NSP3 grant agreement was executed between HUD and Commerce on the same day.

Following the project selection process described in the first NSP3 Action Plan Amendment, Commerce prepared a second NSP3 Action Plan Amendment. The second NSP3 Action Plan Amendment describes the outcomes of the RFP process and the projects that Commerce selected for NSP3 funding and their anticipated results. Commerce will grant the NSP3 funds to four sub-recipient local jurisdictions to recover and redevelop abandoned and/or foreclosed properties in four target areas in Washington State, as follows:

1. City of Federal Way: \$1,693,000 for the Westway Neighborhood Housing Project. City of Federal Way will acquire, rehabilitate, and sell 14 foreclosed and vacant properties to low-income persons/households. Approximately 30% of the NSP3 funds will be used to benefit households earning 50% or less of the area median income.
2. City of Lakewood: \$640,000 for the Tillicum Low-Income Housing Project. City of Lakewood will acquire 11 foreclosed and vacant properties in order to rehabilitate or rebuild them. All 11 units will be sold to households earning 50% or less of the area median income.
3. Snohomish County: \$1,102,500 for the Park Place Townhome Rentals Project. Snohomish County will acquire 14 newly constructed, vacant, and bank-owned homes. All 14 units will be rented to households earning 50% or less of the area median income.
4. City of Spokane: \$1,400,000 for the IERR East Sprague Avenue Rentals Project. City of Spokane will build 37 new affordable rental housing units on a vacant lot in a neighborhood heavily impacted by foreclosures. 34 units will be rented to households earning 50% or less of the area median income. The other 3 units will be rented to households earning 60% or less of the area median income.

The average HUD foreclosure need score for the four target areas is 13.25. The projects will recover a total of 76 housing units, of which 64 will be rented or sold to households/individuals earning 50% or less of the area median income (set-aside activities).

How Fund Use Addresses Market Conditions:

As described in Commerce's first NSP3 Action Plan Amendment dated February 25, 2011, and approved by HUD on March 9, 2011, Commerce published an RFP to solicit and select projects on a competitive basis. The RFP was sent to all NSP1 sub-recipients and published on Commerce's website on February 28, 2011. The RFP solicited high-impact, site-specific projects located in areas designated by HUD as being the areas with the greatest needs in our state.

By April 14, 2011, Commerce had received 12 proposals requesting a total of \$12,720,500 in NSP3 funding. Proposals were evaluated by giving preference to projects that:

- addressed areas of greatest need in the state;
- demonstrated readiness to proceed, with a clear plan to spend 50% of the NSP3 funds by March 2013 and 100% of the NSP3 funds by March 2014 (24 months and 36 months from HUD's grant execution date, respectively);
- leveraged other funds by demonstrating partnerships and local commitment;
- generated or recovered more housing units;
- generated or recovered more rental housing units; and
- encouraged vicinity hiring.

Market conditions data was obtained from HUD's "Neighborhood Stabilization Program Data" online tool by each of the applying jurisdictions and from the U.S. Census Bureau and the State of Washington's Office of Financial Management. During the project selection process, this data was used by Commerce to develop a statewide strategy to best utilize the NSP3 funds.

Ensuring Continued Affordability:

Continued affordability will be ensured through deed restrictions, covenants running with the land, or other mechanisms approved by HUD, in accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare in context of local laws and in accordance with the laws of the State of Washington. When encountering blighted properties, the NSP3 sub-recipients must comply with the definitions and requirements of RCW 35.80A.010 - Condemnation of Blighted Property, and RCW 35.80 – Unfit Dwellings, Buildings and Structures.

Definition of Affordable Rents:

The state NSP3 will adopt the HOME definitions of affordable rent and affordability period stipulated in 24 CFR 92.252(a), (c) and (f) adjusted for the Neighborhood Stabilization Program's 50 percent and 120 percent target populations.

Housing Rehabilitation/New Construction Standards:

Rehabilitation or Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

Rehabilitation and/or redevelopment activities of foreclosed, abandoned, or vacant properties must meet applicable laws, codes, and other requirements relating to housing safety, quality, and habitability.

All projects requiring substantial rehabilitation or new housing construction will be designed to meet the standard for EnergyStar Qualified New Homes. For rehabilitation that is not substantial, the NSP3 sub-recipients must meet those standards to the extent applicable to the rehabilitation work undertaken.

Vicinity Hiring:

Each of the four NSP3 sub-recipients, where applicable and to the maximum extent feasible, will make an effort to provide for the hiring of employees who reside in the project's vicinity or contract with businesses that are owned and operated by persons residing in the project's vicinity.

Procedures for Preferences for Affordable Rental Dev.:

During the RFP process described above, all proposals received by Commerce went through a review process involving a series of project evaluation criteria. One of these criteria was affordable rental development activities as being the scope of the project. Projects undertaking affordable rental development activities received a higher score on this category than projects that involved home-ownership activities. As a result, two of the awarded projects will exclusively create new affordable rental developments, for a total of 51 new rental housing units.

Grantee Contact Information:

CORINA GRIGORAS
NSP3 Program Manager
Washington State Department of Commerce
1011 Plum Street S.E., PO Box 42525
Olympia, Washington 98504-2525
(360)725-3092
Corina.Grigoras@commerce.wa.gov

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$5,000,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$750,000.00	\$0.00
Limit on Admin/Planning	\$500,000.00	\$0.00
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Activity Type	Target	Actual
Administration	\$500,000.00	\$389,000.00

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$1,250,000.00	\$3,493,500.00

Overall Progress Narrative:

Department of Commerce is in the process of negotiating and executing NSP3 grant agreements with four (4) sub-recipients: City of Federal Way, City of Lakewood, Snohomish County, and City of Spokane.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
11-67400-000, Department of Commerce	\$0.00	\$164,500.00	\$0.00
11-67400-001, Federal Way - Westway Neighborhood Housing	\$0.00	\$1,693,000.00	\$0.00
11-67400-002, Lakewood - Tillicum Low-Income Housing	\$0.00	\$640,000.00	\$0.00
11-67400-003, Snohomish County - Park Place Townhome	\$0.00	\$1,102,500.00	\$0.00
11-67400-004, Spokane - IERR East Sprague Rentals	\$0.00	\$1,400,000.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number: 000-09 COMMERCE

Activity Title: Administration

Activity Category:

Administration

Project Number:

11-67400-000

Projected Start Date:

09/01/2010

Benefit Type:

N/A

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Department of Commerce

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

Washington State Department of Commerce

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$164,500.00
Total CDBG Program Funds Budgeted	N/A	\$164,500.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
Washington State Department of Commerce	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Program administration.

Location Description:

Department of Commerce.

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing grant contracts with the four (4) selected NSP3 sub-recipients.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	001-03 Federal Way
Activity Title:	LMMI - Acquisition & rehabilitation of 9 units

Activity Category:

Acquisition - general

Project Number:

11-67400-001

Projected Start Date:

08/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

Federal Way - Westway Neighborhood Housing

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Federal Way

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$1,092,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,092,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Federal Way	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquire and rehabilitate 9 foreclosed and vacant properties for the purpose of reselling them to LMMI households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing the sub-recipient grant agreement with City of Federal Way.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/9
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	0/0
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/9
# of Singlefamily Units	0	0/9

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/9	0/9	0
# Owner Households	0	0	0	0/0	0/9	0/9	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	001-04 Federal Way
Activity Title:	LH25 - Aquisition & rehabilitation of 5 units

Activitiy Category:

Acquisition - general

Project Number:

11-67400-001

Projected Start Date:

08/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

Federal Way - Westway Neighborhood Housing

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Federal Way

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$531,000.00
Total CDBG Program Funds Budgeted	N/A	\$531,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Federal Way	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquire and rehabilitate 5 foreclosed and vacant properties for the purpose of reselling them to very low-income households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing the sub-recipient grant agreement with City of Federal Way.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/5
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	0/0
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/5
# of Singlefamily Units	0	0/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/5	0/0	0/5	0
# Owner Households	0	0	0	0/5	0/0	0/5	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	001-09 Federal Way
Activity Title:	Administration

Activity Category:

Administration

Project Number:

11-67400-001

Projected Start Date:

08/01/2011

Benefit Type:

N/A

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

Federal Way - Westway Neighborhood Housing

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Federal Way

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$70,000.00
Total CDBG Program Funds Budgeted	N/A	\$70,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Federal Way	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing the sub-recipient grant agreement with City of Federal Way.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	002-07 Lakewood
Activity Title:	LH25 - Acquisition & rehab/constr of 11 units

Activity Category:

Acquisition - general

Project Number:

11-67400-002

Projected Start Date:

06/21/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Lakewood - Tillicum Low-Income Housing

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Lakewood

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$608,000.00
Total CDBG Program Funds Budgeted	N/A	\$608,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Lakewood	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquire and rehabilitate or build 11 single-family housing units for purposes of reselling them to very low-income households.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

The sub-recipient contract between Department of Commerce and City of Lakewood has just been executed. The NSP3 project is ready to start.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/11
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	0/0
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/11
# of Singlefamily Units	0	0/11

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/11	0/0	0/11	0
# Owner Households	0	0	0	0/11	0/0	0/11	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 002-09 Lakewood

Activity Title: Administration

Activity Category:

Administration

Project Number:

11-67400-002

Projected Start Date:

06/21/2011

Benefit Type:

N/A

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Lakewood - Tillicum Low-Income Housing

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Lakewood

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources

N/A

\$32,000.00

Total CDBG Program Funds Budgeted

N/A

\$32,000.00

Program Funds Drawdown

\$0.00

\$0.00

Program Funds Obligated

\$0.00

\$0.00

Program Funds Expended

\$0.00

\$0.00

City of Lakewood

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

The sub-recipient contract between Department of Commerce and City of Lakewood has just been executed. The NSP3 project is ready to start.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	003-04 Snohomish County
Activity Title:	LH25 - Aquisition of 14 new rental units

Activitiy Category:

Acquisition - general

Project Number:

11-67400-003

Projected Start Date:

08/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

Snohomish County - Park Place Townhome Rentals

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

Snohomish County

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$1,050,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,050,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
Snohomish County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquire 14 newly constructed housing units that are currently vacant, foreclosed, and bank-owned, for the purpose of renting them to very low-income households.

Location Description:

Park Place Townhomes in Snohomich County (South Marysville).

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing the sub-recipient grant agreement with Snohomish County.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/14
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	0/0
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/14	0/0	0/14	0
# Renter Households	0	0	0	0/14	0/0	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 003-09 Snohomish County

Activity Title: Administration

Activity Category:

Administration

Project Number:

11-67400-003

Projected Start Date:

08/01/2011

Benefit Type:

N/A

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

Snohomish County - Park Place Townhome Rentals

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

Snohomish County

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources

N/A

\$52,500.00

Total CDBG Program Funds Budgeted

N/A

\$52,500.00

Program Funds Drawdown

\$0.00

\$0.00

Program Funds Obligated

\$0.00

\$0.00

Program Funds Expended

\$0.00

\$0.00

Snohomish County

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration.

Location Description:

Park Place Townhomes in Snohomish County (South Marysville).

Activity Progress Narrative:

Department of Commerce is in the process of negotiating and executing the sub-recipient grant agreement with Snohomish County.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	004-06 Spokane
Activity Title:	LMMI - Construction of 3 rental units

Activity Category:

Construction of new housing

Project Number:

11-67400-004

Projected Start Date:

07/19/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Spokane

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$110,000.00
Total CDBG Program Funds Budgeted	N/A	\$110,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Spokane	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct 3 new affordable rental housing units for the purpose of renting them to low/moderate-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

The sub-recipient contract between Department of Commerce and City of Spokane has just been executed. The NSP3 project will start shortly.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
#Units with solar panels	0	0/0
#Low flow toilets	0	0/0
#Low flow showerheads	0	0/0
#Units with bus/rail access	0	0/0
#Units exceeding Energy Star	0	0/0
#Sites re-used	0	0/0
#Units & other green	0	0/0

Activity funds eligible for DREF (Ike	0	0/0
---------------------------------------	---	-----

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/3
# of Singlefamily Units	0	0/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/3	0/3	0
# Renter Households	0	0	0	0/0	0/3	0/3	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	004-07 Spokane
Activity Title:	LH25 - Construction of 34 rental units

Activity Category:

Construction of new housing

Project Number:

11-67400-004

Projected Start Date:

07/19/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals

Projected End Date:

03/08/2014

Completed Activity Actual End Date:
Responsible Organization:

City of Spokane

Overall
Apr 1 thru Jun 30, 2011
To Date

Total Projected Budget from All Sources	N/A	\$1,220,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,220,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
City of Spokane	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct 34 new affordable rental housing units for the purpose of renting them to very low-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

The sub-recipient contract between Department of Commerce and City of Spokane has just been executed. The NSP3 project will start shortly.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
#Units with solar panels	0	0/0
#Low flow toilets	0	0/0
#Low flow showerheads	0	0/0
#Units with bus/rail access	0	0/0
#Units exceeding Energy Star	0	0/0
#Sites re-used	0	0/0
#Units & other green	0	0/0

Activity funds eligible for DREF (Ike	0	0/0
---------------------------------------	---	-----

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/34
# of Singlefamily Units	0	0/34

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/34	0/0	0/34	0
# Renter Households	0	0	0	0/34	0/0	0/34	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 004-09 Spokane

Activity Title: Administration

Activity Category:

Administration

Project Number:

11-67400-004

Projected Start Date:

07/19/2011

Benefit Type:

N/A

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Spokane

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources

N/A

\$70,000.00

Total CDBG Program Funds Budgeted

N/A

\$70,000.00

Program Funds Drawdown

\$0.00

\$0.00

Program Funds Obligated

\$0.00

\$0.00

Program Funds Expended

\$0.00

\$0.00

City of Spokane

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

The sub-recipient contract between Department of Commerce and City of Spokane has just been executed. The NSP3 project will start shortly.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	
